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Clients: Newton & Needham DPW Dates: 
 

6/6/2016 to 6/10/2016 
Contract: Central Ave/Elliot St Bridge   
Contractor: Aetna Bridge Company Inspector(s) on site: JD 
    
 
WORK COMPLETED THIS WEEK 

 

 Dry packing arch joints. 

 Fabrication and assembly of temporary arch supports (off-site) 

 Installation of temporary arch support trusses 
 

 
WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

 Fabrication of temporary arch supports (off-site). 

 Installation of temporary arch supports. 

 Installation of detour signage. 

 Survey layout of micropile locations. 

 Traffic controls with intermittent lane closures are possible throughout the week. Lane 
closures would be short duration. Aetna will restore the traffic lanes as soon as the work 
allows for it. 
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PHOTOS  

Moving Arch Support Assembly to Barge 
6/8/2016 

 

Assembly of a Section of Temporary Arch Supports 
6/7/2016 

 


